ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 09-09-2022
CWSRF - 6885

Project Location: Brockton, MA From: 9/05/2022 Week: 21

and Whitman, MA

Client: Whitman, MA To:  9/09/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. C. Naughton did not perform work on Monday, 9/05 or Tuesday, 9/06 due to the Labor Day holiday
and poor weather conditions. C. Naughton resumed work on Wednesday, 9/07.

2. C. Naughton had one crew continuing the installation of the 12" DI water main on Auburn Street. C.
Naughton installed approximately 700 LF of the new 12-inch DI water main and associated water main
gate valves on Auburn Street. Approximately 75% of the water main is complete on Auburn Street.

3. C. Naughton had a second crew continuing the installation of water service laterals on Auburn Street. C.
Naughton installed approximately 115 LF of the new 1-inch PE tubing and associated service taps on
Auburn Street.

4. C.Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going
this week. A copy of the detour plan is attached for reference.

5. C. Naughton will continue installing the 12" DI water main on Auburn Street on Friday, 9/9. All trenches
were backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will have two crews on site next week (week of 09/12/2022) to continue installation of both
the 20-inch HDPE sewer force main in the cross-country easement in Brockton and the 12-inch DI water
main on Auburn Street in Whitman.




2. C. Naughton will have their drilling subcontractor (Henniker Directional Drilling) on-site on to install the
20-inch HDPE sewer force main via directional drilling in the cross-country easement next week (week of
9/12/2022).

3. C. Naughton is maintaining alternating single laned traffic on Auburn Street while water and sewer work
is on-going. C. Naughton will maintain access for local residents and for emergency vehicles while the
detour is on-going.

4. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road
closures and detours.

PROJECT PHOTOS

Photo 1: Staging of 20-inch HDPE Sewer Force
Main in Cross Country Easement




Photo 2: Installation of the 20-inch PVC Photo 3: Exposed Gas Main along the 12-inch
Sewer Force Main with Restrained Joints Water Main Alignment

on Auburn Street
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